
UNITED STATES ENVIRONMENTAL PRDTECTION AGENCY 
REGION Vlll 

999 18th STREET - SUITE 500 

DENVER, COLORADO 80202-2405 

Ref: 8HWM-FF 

Mr. Frazer Lockhart 
U.S. Department of Energy 
Rocky Flats Office 
P.O. Box 928 
Golden, CO 80402-0928 

Dear Mr. Lockhart: 

EPA and CDH received your request for an extension of the 
submittal date for the revised final RFI/RI Workplan for Operable 
Unit 5 (OU 5 ) .  As lead regulatory agency, EPA grants the 
extension. CDH's recommendation to grant this extension is 
enclosed. The new submittal date for the revised workplan is 
December 9, 1991. This extension is granted with the following 
understandings: 

1. Workplan revisions addressing CDH's comments regarding 
the southern areas of the buffer zone and EPA's comments 
regarding drainages south of Woman Creek will be submitted as an 
addendum by January 17, 1992. 

2. The investigation strategy for the old landfill may be 
phased to first define contamination boundaries and address the 
potential for contaminant migration and second, to address source 
characterization. The strategy will be detailed in the revised 
workplan. 

3. DOE, E G & G ,  CDH, and EPA staff tiill determine the need 
for a geophysical survey of the ash pits. If required, this 
survey will be detailed in the revised workplan to be submitted 
on December 9, 1991. 

4. The revised workplan will include a site conceptual 
mode I. 

We appreciate the difficulties presented by a change of 
project management. However, DOE must exercise diligence to 
ensure that such difficulties do not contribute to schedule 
delays. The extension is granted because we believe remaining 
issues can be resolved within the timeframe proposed and we are 
interested in ensuring progress on OU 5. This extension shall 
not affect any other Interagency Agreement schedule nor 
constitute grounds for seeking aditionai extensions. It is 
EPA's and CDH's expectation that the draft Phase I RFI/RI Report 
will be submitted on November 30, 1993. 



If you have any questions regarding this letter or the 
extension please contact Bonnie Lavelle at ( 3 0 3 )  294-1067. 

Sincerely, 

Martin Hestmark, Manager 
Rocky Flats Project 

Enclosure 

cc: Gary Baughman: CDH 
Joe Schieffelin, CDH 
Barbara Barry, CDH/RFPU 
Jennifer Pepe, DOE 
Erich Evered, EG&G 
Tom Ottensman, EG&G 
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